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Arthur Burbank  
USDA Forest Service 
4350 South Cliffs Dr. 
Pocatello, ID 83204 
 
Subject: Biological Selenium Removal Treatment Technology 

Water Treatment Pilot Study 
April 2017 Progress Report 

 

Dear Art, 

 

This progress report summarizes key activities in April 2017 associated with Phase 2 of 
the Water Treatment Pilot Study located near Hoopes Spring. This Pilot Study is being 
conducted as part of the Smoky Canyon Mine Remedial Investigation/Feasibility Study 
(RI/FS) to provide information on the effectiveness of the active biological treatment 
system in removing selenium and other COPCs from South Fork Sage Creek Springs and 
Hoopes Spring.   
 
Work related to the Phase 2 Pilot Study continues at the site in accordance with the Final 
Phase 2 WP/SAP submitted to the Agencies on March 27, 2017.  Agency comments on 
the Draft Phase 2 Pilot Study Work Plan and Sampling and Analysis Plan, Ultra-
Filtration/Reverse Osmosis and Biological Selenium Removal Fluidized Bed Bioreactor 
Treatment Technology (Phase 2 WP/SAP) were provided to Simplot on January 3, 
January 13, and February 24, 2017. Simplot provided responses to these Agency 
comments on January 30 and March 3, 2017.  The USFS provided feedback to the 
responses on March 21, 2017, and the Final Phase 2 WP/SAP was submitted to the 
Agencies on March 27, 2017.   
 
Identification of Deliverables and Data Transmittals 
 
There were no outstanding deliverables or transmittals for the month of April. 
 
Completed Activities 
 
The following activities associated with the Phase 2 Pilot Study were completed in April 
2017: 
 

 Commissioned new pumps at Hoopes Springs on April 26-27. 
 Clarifier Tank was excavated and piping connections installed. 
 UF and RO skids were placed in April and piping connection were started. 
 All major components of the system are onsite and being installed. 
 Began running all conduits to motor control center. 

 

• Simplot . 
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Upcoming Activities 
 
The following activities associated with the Phase 2 Pilot Study are planned through May 
2017: 
 

 Construction of equipment related to the Phase 2 Pilot Study will continue. 
 Continued Construction of the Clarifier Tank. 
 Complete piping and conduit installation, begin pulling wire and begin electrical 

connections to all equipment. 
 Coating and Testing of RO Permeate Tank. 

 
Due to the excessive snow and delays related to the installation of the Clarifier the 
schedule for construction/startup has been updated as follows: 
 

 June 2017 – Clean water testing of UF System 
 July 2017 – System substantially complete and ready for system commissioning; 

and 
 August 2017 – Final system commissioning. 

 
 
Please contact me if there are questions regarding this monthly progress report. 
 
Sincerely, 
 

 
Jeffrey Hamilton 
Environmental Engineer 
 
 
cc:  
 
Arthur Burbank – USFS, 410 East Hooper, Soda Springs, ID 83276 
Sherri Stumbo – USFS, 4350 South Cliffs Dr., Pocatello, ID 83204 
Rick McCormick – CH2M, email only 
Doug Scott – CH2M, email only 
Wayne Crowther – IDEQ, email only 
Brady Johnson – IDEQ, email only 
Kathryn Venable – IDEQ, email only 
Colleen O’Hara-Epperly – BLM, email only 
Matt Wilkening – USEPA, email only 
Sandi Fisher – USFWS, email only 
Jeremy Moore – USFWS, 4425 Burley Dr., Suite A, Chubbuck, ID 83202 
Kelly Wright –Shoshone-Bannock Tribes, P.O. Box 306, Fort Hall, ID 83203 
Susan Hanson –  Pocatello, ID 83202 
Gary Billman – IDL, email only 
Alan Prouty – J.R. Simplot Company, email only 
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